BILL NO. S-87-11-22

SPECIAL ORDINANCE NO. S-292-87

AN ORDINANCE approving Change Order No. 1, Res. 6095-87, North Clinton Turn Lanes, with John Dehner, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Res. 6095-87, North Clinton Turn Lanes, with John Dehner, Inc., in connection with the Board of Public Works and Safety, for:

this Change Order is necessary because not all quantities were necessary to construct the project;

involving a net decrease of One Hundred Fifty-Seven and 20/100 Dollars ($157.20), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Samuel J. Talarico
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Talarico seconded by Stier, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATE: 11-24-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Talarico seconded by Redd, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 12-8-87

Nadeyda
~~SANDRA E. KENNEDY, CITY~~ Deputy CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) (GENERAL) (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-292-87 on the 8th day of December, 19 87,

ATTEST:

Nadeyda Estes
~~SANDRA E. KENNEDY, CITY~~ Deputy CLERK

(SEAL)

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of December, 19 87, at the hour of 10:30 o'clock A .M.,E.S.T.

Nadeyda Estes
~~SANDRA E. KENNEDY, CITY~~ Deputy CLERK

Approved and signed by me this 9th day of December, 19 87, at the hour of 4:00 o'clock _____.M.,E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. #1
Project No.
Name of Project North Clinton Turn Lanes

Resolution No. 6095-87
Board Order No. 091-87
Date 10/30/87

To: JOHN DEHNER, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED SHEET			
		Total Decrease		$1,370.00	
		Total Increase			$1,212.80
		Net (Decrease) (~~Increase~~) Contract Price		$157.20	

The sum of $ 157.20 is hereby (~~added to~~) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 58,352.95
Current Contract Price Adjusted by Previous Change Order	$ 58,352.95
New Contract Price Including this Change Order	$ 58,195.75

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by NO calendar days due to this Change Order. The date for completion of all work shall be -------. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] (Chief Asst Engineer) Date 10/30/87

Accepted by: John Dehner, Inc. [signature] (Contractor) Date 10/30/87

Approved by: [signature] (City Engineer) Date 10-2-87

Approved by: [signature] (Owner) Date 11/10/87

Gregory A. Purcell

Attested by: Helen D. Gochenour Date 11-10-87

PROJECT: NORTH CLINTON TURN LANES RES. NO: 6095-87 CONTRACTOR: JOHN DEHNER, INC.

CONTRACT COST ANALYSIS B.O: 091-87 DATE: 8-3-87

ITEM NO.	MATERIAL	PLAN QUANT.	ACTUAL QUANT.	UNIT PRICE ($)	CHANGE DECREASE	CHANGE INCREASE	TOTAL COST ACTUAL	TOTAL COST PLAN
1.	Common Excavation	530	500	6.50	195.00	0.00	3250.00	$3,445.00
2.	Concrete Removal	86	109.5	4.80	0.00	112.80	525.60	$412.80
3.	Curb Removal	148	75	2.00	146.00	0.00	150.00	$296.00
4.	Plain Concrete Pavement 9"	1510	1498	25.50	306.00	0.00	38199.00	$38,505.00
5.	Anchor Bolts	332	320	6.95	83.40	0.00	2224.00	$2,307.40
6.	Linear Grading	0	0.257	8200.00	639.60	0.00	2107.40	$2,747.00
7.	Type "C" Guardrail	365	365	29.15	0.00	0.00	10639.75	$10,639.75
8.	TOPSOIL	0	110	10.00	0.00	1100.00	1100.00	$0.00
	TOTALS:				$1,370.00	$1,212.80	$58,195.75	$58,352.95
	DIFFERENCE:				$157.20	$0.00	$0.00	$157.20

1801

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1, Res. 6095-87, North Clinton Turn Lanes

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Res. 6095-87, North Clinton Turn Lanes, is necessary because not all quantities were necessary to construct the project.

John Dehner, Inc. is the Contractor.

A-87-11-22

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of $157.20

ASSIGNED TO COMMITTEE

BILL NO. S-87-11-22

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 Res. 6095-87, North Clinton Turn Lanes, with John Dehner Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
Samuel J. Talarico	SAMUEL J. TALARICO CHAIRMAN	
Janet G. Bradbury	JANET G. BRADBURY VICE CHAIRPERSON	
	PAUL M. BURNS	
	JAMES S. STIER	
Charles B. Redd	CHARLES B. REDD	

CONCURRED IN 12-8-87

SANDRA E. KENNEDY
CITY CLERK